
9.1 - FACILITIES UPDATE

BOARD OF TRUSTEES MEETING,  SEPTEMBER 23, 2020



FACILITIES UPDATE – TOPICS TO COVER

¡ Torrey Hills School Field Upgrade

¡ Del Mar Heights School Rebuild

¡ Pacific Highlands Ranch School #9

¡ Del Mar Hills Modernization

2



TORREY HILLS SCHOOL FIELD UPGRADE
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TORREY HILLS 
SCHOOL
FIELD UPGRADE
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TORREY HILLS FIELD UPGRADE

¡ Field finished – will open for use in approximately 2-3 weeks

¡ Came in under budget

¡ Approximately $65,000

¡ Savings on dirt fill that was less than anticipated

¡ Kindergarten grass area improvements
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TORREY HILLS SCHOOL 
FIELD UPGRADE
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DEL MAR HEIGHTS SCHOOL REBUILD
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DEL MAR HEIGHTS SCHOOL REBUILD

¡ Litigation

¡ Hearing – November 18, 2020

¡ Coastal Development Permit (CDP)

¡ Resubmittal week of 9/28
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DEL MAR HEIGHTS COASTAL UPDATE – STEPS TAKEN

¡ April-October 2019 – Community Design Process 
¡ 7 community meetings

¡ Over 400 participants signed into meetings

¡ July 2019 – District staff and architects met with City of San Diego

¡ April/May 2020 – PlaceWorks asks City whether a Coastal Development Permit (CDP) is 
needed
¡ Initial City response, no permit required

¡ City supervisor reversed position - CDP will be required, District informed May 14, 2020

¡ District staff and architects submit application to City

¡ Process started May 2020

¡ Completed submittal accepted June 9, 2020
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DEL MAR HEIGHTS SCHOOL REBUILD – CDP UPDATE

¡ 6/9 – Application accepted by City system

¡ 7/8 – First cycle review began

¡ 8/3 – First cycle review ended  

¡ 8/5 – Public Notice posted and mailed by City of San Diego

¡ 30-day timeline

¡ 8/6 – Meeting with City to clarify cycle review comments

¡ 8/10 – Further information shared with City in response to comments

¡ 8/21 – Meeting with City – informed of further City requirements 11



DEL MAR HEIGHTS SCHOOL REBUILD – CDP UPDATE

¡ 9/1 – Meeting with City – further information on City requirements

¡ 9/4 – 30-day Public Notice ends

¡ 9/8 – Second cycle review ended 

¡ Next Steps 

¡ 9/8-9/25 – clarify and address “issues” identified by City Staff

¡ Week of 9/28 – resubmit to City

¡ Hearing with the Hearing Officer approximately 30 days after City completes 
its process 12



DEL MAR HEIGHTS SCHOOL REBUILD – CDP UPDATE

¡ Further City requirements after City consultation with City Attorney

¡ Installation of trees on Mira Montana Drive

¡ Sidewalk improvements on Mira Montana Drive

¡ Sewer study

¡ Conditional Use Permit and Site Development Permit
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PACIFIC HIGHLANDS RANCH SCHOOL #9
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PACIFIC HIGHLANDS RANCH SCHOOL #9

¡ McGonigle Canyon Park
¡ Three Community Meetings – 9/8/20, 11/10/20, and 1/12/21

¡ Anticipated Completion – Late 2023

¡ Coastal Development Permit
¡ First Cycle Review in process

¡ Carmel Valley Community Planning Board – 9/24

¡ Division of the State Architect (DSA)
¡ Increment 1 approved

¡ Increment 2 submitted 9/22 – anticipated approval January 2021 15



PACIFIC 
HIGHLANDS 

RANCH 
SCHOOL #9
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DEL MAR HILLS ACADEMY MODERNIZATION

¡ Site Modernization

¡ Architectural services proposals received

¡ Review, selection, request Board approval 

¡ June 24, 2020 Regular Board of Trustees Meeting

¡ $10,300,000 Construction Budget

¡ $13,390,000 Project Budget (includes 30% soft costs)

¡ Architect Selected - Lionakis
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QUESTIONS
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